Monthly Report

Grantee: Rural Urban Development Initiatives (RUDI)

Report for the month of: October 2011

Based on your grant agreement implementation timeline, the project accomplished the

following activities over the past month:

s/n

Activities

Activity Status

1

Training of Business producers
operators

During the month our trainer Mr. Emmanuel Samile
conducted Business producer’s operators for
Lumuli, Mangalali and Magubike Associations. 150
farmers received training from October 17 to 19,
2011.

2 Roundtable discussion between During the month discussions between two buyers
Apex leaders and buyers. Evarist Silayo of Union Service Store and Julius
Wambura of Fabro enterprises and 54 Association
leaders of Handeni and Iringa on grain/flour
purchase for 2011 season
3 | Analyze/Collect daily price Consultant continues to collect daily price
information information for rice and maize from urban Dar es
Salaam markets and disseminate the information
to all warehouse managers by sms
4 | Training maize drying procedures | Training on trainers on drying maize procedures
Mbingu and Iringa Associations conducted to Mbingu 95 (M) and (43 F), Iringa
Associations 211 (59 F). Trainer William Riwa.
Venue: Amani and SUWA warehouses.
5 Husbandry training Amani and Trainer: Ndondole Venue: Amani and SUWA 134
SUWA Associations trainees (58 F)
6 | Continue monitoring milling Training conducted to milling machine committee

machine business

members of SUWA , Mang'ula “A” Vijana Mbasa,
Mbingu

Status of the installation of milling machine:

s/n | Association Status District Expected date

name to start

operation

1 Mang'ula “A” | Completed and running Kilombero

(rice)
2 Mkasu (rice) Completed — waiting for Kilombero

electricity
3 Ifakara (rice) Completed and running Kilombero
4 Mbingu (rice) | Completed and running Kilombero
5 Idodi (rice) Completed and running Iringa
Rural

6 Mangalali Completed — waiting electricity Iringa

1




(maize) installation Rural

7 Suwa (maize) | Completed — waiting for Handeni
electricity

Additional comments/results:

We are experiencing electricity problem in Tanzania. The power utility in Tanzania
(TANESCO) is a parastatal and very inefficient. It takes quite some time to install 3 phase
electricity.



